

Colegiul National Constantin Diaconovici Loga
 Timisoara, Timis
 Titlu proiect: TIME for digitalization

Name of the project:

TIME for digitalization – Gantt Chart of the project
 PROJECT TIMETABLE

Project activity*	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
A1. The project's operational management	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow
A2. Developing open educational resource		Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow						
A3. Testing of new didactic methods ...							Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow			
C1. Teacher training-UVT		Blue	Blue																					
C2. Good practice sharing							Blue	Blue	Blue	Blue														
C3. Cooperation between students (eTwinning)							Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue								
C4. Creating the digital library																						Blue	Blue	
O1/A2. TIME for LITERATURE and ART " -				Green	Green	Green											Green	Green	Green	Green	Green			
O2/A2. TIME for MATHS and PHILOSOPHY – OER				Green	Green	Green											Green	Green	Green	Green	Green			
O3/A2. TIME for ROBOTICS and SCIENCE				Green	Green	Green											Green	Green	Green	Green	Green			
O4/A2. TIME for STEM and HISTORY – OER				Green	Green	Green											Green	Green	Green	Green	Green			
O1/A3. TIME for LITERATURE and ART " -							Red	Red	Red	Red	Red	Red	Red	Red	Red	Red								
O2/A3. TIME for MATHS and PHILOSOPHY							Red	Red	Red	Red	Red	Red	Red	Red	Red	Red								
O3/A3. TIME for ROBOTICS and SCIENCE							Red	Red	Red	Red	Red	Red	Red	Red	Red	Red								
O4/A3. TIME for STEM and HISTORY							Red	Red	Red	Red	Red	Red	Red	Red	Red	Red								
M1. Kick-off staff meeting	Purple					FOCUS																		
M2. Mid-term staff meet											FOCUS	Purple												
M3 - Final staff meeting																FOCUS							FOCUS	
	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
	03	04	05	06	07	08	09	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12	01	02
	2021											2022											2023	

Colegiul National Constantin Diaconovici Loga

Timisoara, Timis

Titlu proiect: TIME for digitalization

(A) PROJECT MANAGEMENT AND IMPLEMENTATION ACTIVITIES:

A1. The project's operational management

A2. Developing open educational resource (OER)

A3. Testing of new didactic methods and tools for a cross-curricular efficient teaching

(C) LEARNING / TEACHING / TRAINING ACTIVITIES

C1. Teacher training. Participation of 24 teachers from the 4 partner schools in the courses offered by UVT (online): "Educational and digital resources for online training";

C2. Good practice sharing. Teachers will inter-attendance, inter-assistance at lessons or educational activities, followed by the creation and testing of OER (the 4 Intellectual Outputs);

C3. Cooperation between students. Students will develop 4 mini eTwinning projects, using new digital approach about TIME, in cross curricular learning.

C4. Creating a digital library with open educational content: "Cross-curricular analysis of TIME" which include 4 Intellectual Outputs. Digital formal/non formal teaching materials related to TIME (videos, presentations, lessons plans etc.)

(O) INTELLECTUAL OUTPUTS / ACTIVITIES

O1 -TIME for LITERATURE and ART, responsible Colegiul National C.D. Loga

O2 -TIME for MATHS and PHILOSOPHY, responsible Colegiul National Moise Nicoara

O3 -TIME for ROBOTICS and SCIENCE, responsible lo GENIKO LYKEIO AIGIOU

O4 -TIME for STEM and HISTORY , responsible Gimnazija Jovan Jovanovic Zmaj.